City of Kennesaw — Repair to Legacy Park Circle

Below is a press release from the City of Kennesaw regarding the road repair. Should you have
any further questions, please contact the City and follow the progress here:
http://www.kennesaw.ga.us/CivicAlerts.aspx?AlD=802.

To help you understand the situation we need to explain the history of this road. The road was
constructed with a corrugated metal pipe culvert in the early 1990's over Proctor Creek where a
large portion is in a flood plain that floods periodically. In August 2005, the roadway and
sidewalk was damaged due to flooding from Hurricane Dennis. Repairs were also made in 2007
because of extensive settlement over the culvert.

In September 2009, heavy rains and flooding destroyed the corrugated metal pipe, culvert
headwalls and roadway. An engineering study of the damaged area was immediately conducted;
the cost estimate to repair the damage was $1.3 million. This information was provided to
FEMA. Since the repair cost exceeded FEMA guidelines, FEMA conducted an independent
engineering study. Their review showed the same results as the City's: significant development
has occurred upstream since construction of the culvert rendering that the damaged pipe was
possibly undersized for current hydrologic conditions based on recurring flooding of the
roadway. Erosion around the headwall, sidewalk and road has been a recurring problem. New
construction standards do not allow the use of corrugated metal pipe.

Although the engineering studies take time, they are necessary to ensure the correct "fix" is
made. If the new pipe is too small, that road and culvert will again be damaged. On the other
hand, too large of a pipe will cause flooding downstream. Plus we must ensure compliance with
Federal, State, and County regulations regarding road construction and stream restoration.
Throughout the process, all information and approvals to proceed must be granted by FEMA.
The process is further slowed since FEMA only has four representatives working all Cobb
County government agencies with similar infrastructure flood damage.

The good news is FEMA has now approved us to conduct a Hydrology/Hydraulic analysis.
These studies are "key" to starting the actual repair since they will determine the proper type and
size structure that should used to replace the existing configuration. The study will take about 30
days; once complete the next step will be to bid the work to be done. We estimate "on-site"
construction will begin in late spring.

A lot of work has been and is being done to hasten the repair of this road. The City has been
posting updates on its website and passing along information to the Legacy Park HOA staff.
Town hall meetings are also being conducted (including one in Legacy Park).
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